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South Groundwater Contamination Plume - Part 1 (Alternate Water Sunlv) 
The Certified for Construction (CFC) design package for the entire Alternate 
Water Supply issued November 1, 1991, is ready for signature pending receipt 
and approval of the test well report. 

On November 14, 1991, Delta Steel informed the Department o f  Energy (DOE), via 
the Corps o f  Engineers (COE), that they will not sign any legal agreements 
concerning their property. This decision will impact this project. Future 
course of action to respond to this concern will be reviewed next week. 

South Groundwater Contamination Plume - Part 2 (PumP and Discharqe) 
The project is on hold pending resolution of design parameters. 
is being planned to break up the project into several construction packages in 
order to better meet the completion date. This will allow the construction 
process to begin on the major portion of the pipeline installation which is 
currently the critical construction path. A decision to proceed with this 
course of action is expected by early next week. 

An approach 

South Groundwater Contamination Plume - Part 3 (Installation and operation o f  
an Interim Advanced Wastewater Treatment (IAWWT) system to reduce contaminant 
loadinq to the Great Miami River to a level less than 1.700 pounds per year) 

WEMCO and DOE-FO comments on the Utilities Design package for the IAWWT system 
were transmitted to Parsons on November 12, 1991. Parsons will formally 
respond to the comments and submit resolutions to WEMCO during the early part 
of next week. The target date for CFC design package is November 22, 1991, 
and issue for bid the second week of December 1991. 

General Comments 

The South Groundwater Contamination P1 ume Removal Action EE/CA Addendum was 
issued to U.S. EPA and Ohio EPA on November 7, 1991. An approval to issue the 
addendum was requested by November 15, 1991. 

The notice of availability (NOA) for the EE/CA Addendum was prepared. A copy 
will be issued to U.S. EPA and Ohio EPA for their review on November 15, 1991. 
The NOA will not be issued until concurrence is received from U.S. EPA and 
Ohio EPA. 


